SAS Superstructure
Location: 04-SF-80-13.2/13.9

Run date 22-Nov-14
Time 8:31AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

; ; 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 530 y 704 . 09-May 2014.1 Frld.ay 04-SE-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:

Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition not recorded

Working Day If no, explain:

The FWS crew, including Josh Johnson and Tim Esquivel, worked from a daytime closure of the #1 lane
of the EB bridge. The crew spent the shift welding the L 125 X 89 angles on top of the tabs installed by

ABF to provide redundent PS-5 supports for the DIP elbows per the direction given in the response to RFI
3617.

The crew used three crew trucks, a 70 amp welder, a 2.5 HP generator, and small tools in performance of
this operation.

Diary: Dispute
General Comments =
MEP CCO meeting 0900-1000. Track progress of FWS mechanical piping installation.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences

SMITH-EMERY SF
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  SMITH-EMERY SF
Certified Welding Ins OTH SALVADOR MERINO 800 000 000 800 ]

Di ary: Dispute
10" DIP installation 001 O-MSI-EFA.187 —
Sal Marino provided the welding QC on the ABF and FWS work conducted at cross beam CB-19 per the
direction given in the response to RFI 3617.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC

Plumber/Pipefitter ~ JNM NARCISO BIAGI 800 000 000 800 ]

Plumber/Pipefitter ~ FOR TOM COLOMBO 800 000 000 800 ]

Di ary: Dispute
10" DIP installation 001 O-MSI-EFA.187 —

ddrRptbyBidltem

Page 1 of 2




Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 530  Date: 09-May-2014 Friday
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ROGELIO RUIZ 5.00 0.00 0.00 5.00 D
Ironworker JNM DONALD PLUMB 4.00 0.00 0.00 4.00 D
Ironworker APP REGINALD HUMPHREY 6.00 0.00 0.00 6.00 D
Ironworker FOR RICHARD GARCIA 1.00 0.00 0.00 1.00 D
Ironworker JNM PAUL FAMBRINI 6.00 0.00 0.00 6.00 D
Di ary: Dispute
General Operations 001 O0-MSI-EFA.187 —~
Reginald Humprey and Paul Fambrini spent the shift drilling and tapping the holes in the tower skirt for
attaching the modified dehimidification reactivation air louvers per the direction given in RFI 3634. Ricky
Garcia assisted this operation as the general foreman. This crew used a 40 foot man lift in the
performance of this operation.
Donald Plum and Rogelio Ruiz spent half the shift welding the tabs for the redundent PS-5 pipe supports
to the CB-19 deck per the direction given in the response to RFI 3617. The crew used a crew truck, a
wleding machine, and small tools in performance of this work.
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter FOR TOM COLOMBO 0.00 0.00 0.00 0.00 D
Diary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 —~

The mobiilization to and from the bridge for this shift will be covered under the CCO 187 work.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty which
will be paid via monthly invoice under CCO 354.
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